
Lee. P. A. 

Mr Noel Folsom, P E 
Regional Director 
Federal Energy Regulatory Comssion 
901 Market Street, Suite 350 
San Francisco, CA 94103 

Attachments (2) 

Department of Energy 

ROCKY FLATS FIELD OFFICE 
PO BOX 928 

GOLDEN COLORADO 80402 0928 

Dear Mr Folsom, 

Thank you for your letter of August 24,1994 transmttlng the Operation Inspecbon 
Report for Rocky Flats Dams A-2, A-3, C-2 and the Sanitary Landfill Dam whch 
were inspected by your Inspector on July 8, 1993 

We are comrmtted to provilng the proper mamtenance for the dams located on the 
Rocky Flats Environmental Technology Site It is imperauve that our staffs work 
closely to ensure that umely receipt of mspecuon reports occur in order to facihtate 
the appropnate funding necessary to correct any problems Attached to this letter 
are (1) responses to several comments contamed in your report, and (2) an Acaon 
Plan to address several findings noted in your report 

Thank you for providmg your Inspector on September 21, 1994 for conductmg the 
inspecuons of dams A-4, B-5, and C-2 We are 111 receipt of your October 13, 1994 
letter staung some of your 111iual concerns We wlll be forwardlng the photos as 
soon as they become avadable We look forward to receiving the Inspectlon Report 
for these dams soon after If you need additional informauon or have quesbons on 
the attachments to h s  letter please call me at 303-966-403 1, or Cheryl L Row of 
my staff at (303) 966-3138 

Sincerely, 

Reviewed for Addressee 
Corres Control RFP 

BATE 1sY 

cc wl Att 
T McSpadden, DOE-HQ, EH-33 1 
C Row, RFFO, SSD 
P Lee, EG&G, SWD 
R Stevens, EG&G, SWD 

Tod de+ Anderson, irector 
Site Support Division 



U S. Department of Energy 
Rocky Flats Field Office Response 

Atttachment #1 

Response to Federal Energy Regulatory Commision (FERC) Inspection Comments 
July, 1993 

1. Secbon A.1.b Dam A-3 Comment "Two large areas of slumpmg on the upstream 
face, noted dunng the last year's mspectron, had been repamd 'I 

Response These two areas have not yet been repaued The repus have been 
funded for FY95 and are scheduled to be completed by August 7,1995 

2 Secbon B.4 Reservoir Comment "Under normal condiuons, the outlet works of Dam 
C-2 IS operated approxlmately once a month or as needed to keep the reservoir 
volume well below 10 percent capacity." 

Response Although this 1s the preferred mode of operatlon, due to operatlonal 

outlet works of Dam C-2 have not been operated since 1989 Water IS &charged 
from Pond C-2 by pump to a transfer h e  that connects to the Broomfield 
Diversion Ditch An operattons plan IS currently being prepared to test operate 
the outlet controls on Dams A-4, B-5, and C-2, wlth work to be completed this 
fiscal year 

A consmts  unposed by the Colorado Department of Health and Enwonment the 

The reservou volume m C-2 is mammned at approxlmately the 30 % capacity 
level 

3 Section B.6. Emergency Action Plan Comment. "The DOE document, "Emergency 
Response Plan for Water Retenuon Pond Dam Fdux for Rocky Flats Plant" 
(latest rewion received by fax on August 6,1992)(ERP), was rewewed and 
found deficient." "One signrficant defiaency III the ERP, m its present form, is 
the lack of a dam break analyss for Dam C-2 "" 

Response The Emergency Response Plan has undergone extensive rewsion and 
is now utled "Emergency Response Plan for Fa~Iure of Dams, 1425-5500-06 08 
Tlus ERP IS undergorng fmal revisions and wdl be submitted for final edmng by 
December 1994. 

DOE IS currently not prepazmg a dam break analysxs for Dam C-2 Accordmg to 
the FERC gwdehs,  the need for a dam break analysls would not be r e q m d  If 
Dam C-2 was downgraded from a Class 2 to a Class 3 dam. The Stanley b 
Rescrvou IS c m n t l y  under constnrctIon and wrll serve as a contarnment structure 
between C-2 and Stanley Lake Upon completron of the re servo^, the state 
Engrneer wrll revlew the clarslficatron of C-2 and may downgrade the dam to a 
Class 3. l b  revlew IS expected to occur m FY-95 If reclassdicauon does not 
occur, a dam break andysu wlll then be prepared. 



U S Department of Energy 
Rocky Flats Field Office Response 

Attachment #2 

Rocky Flats Environmental Technology Site (WETS)  Actions Proposed in Response 
to Federal Energy Regulatory Commlssion (FERC) Inspection Findings July, 1993 

DAM A-2 
(I) Bare spots on the dam upstream face need adltional nprap, (11) roadway crossing the 
spillway area needs regrading, (111) excessive vegetative growth around outlets 

(I) Excessive vegetahve growth on upstream face, the spillway channel and the outlet 
works 

DAM A-3 

Sanitary Landfill DAM 
0) Excessive vegetation growth on both the upstream and downstream faces of the dam, 
(11) a large eroded area above the upstream south wing wall of the spillway culvert to be 
repaired .-- 

DAM C-2 
(1) Excessive vegetation growth on the upstream face and crest, (11) high grass growth on 
the downstream face needs mowing, (in) water treatment plant located in the spillway 
channel to be removed 

WETS ACTION P N  LA 

1 Fundmg has been obhgated for repamng the bare spots on Dam A-2, and additlonal 
riprap wlll be placed on the upstream face of the dam Th~s work is scheduled for 
completion by August 7, 1995 

2 Regradmg of the roadway on Dam A-2 is scheduled for complebon by May 26,1995 

3 RFETS has a Weed Control Program under the Watershed Management Plan that wlll 
be utihzed to address the excessive vegetatlon on the upstream dam slopes Herbicide 
applicatron and selectwe burning are the two methods that have been chosen to 
control thus vegetatlon Dunng 1994 analytical methods were developed to analyze 
for the presence of trace amounts of herbicides in water Tlus was necessary to 
satisfy the water quality standards imposed by the State of Colorado Apphcabon of 
herbicides wlll be performed on a controlled basis beginnmg in 1995 In ad&hon, 
applicaQon wlll be made for a "Burn Perrmt" from the State of Colorado to conduct 
selectwe open burnmg 

4 To control excess vegetahon and hgh grass growth on the dam crests, dam spillways, 
and downstream dam faces an Integrated Work Control Plan has been implemented 
Dunng the spnng and summer months mowing will be performed to control both the 
height and growth of vegetatlon in those areas 
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U S. Department of Energy 
Rocky Flats Field Office Response 

Attachment #2 

E D  ACTION PLAN Konbnued) 

5 

6 

7 

Control of  excessive vegetahon around the dam outlet works requms preparatlon of 
an Envuonmental Assessment (EA) smce thls work impacts Wetlands The EA is 
currently being prepaxzd and approval is expected by March 1995 The expected 
outcome is that roume mamtenance will be allowed to contmue 

The eroded area on the Sanitary Landfill dam spillway wdl not be repared The dam 
is scheduled to be dramed in 1995 as part of  the Operable Unit 7 remediauon plan 
The landfill pond wlll be filled m and capped as part of the remediauon solutron 
Low pond levels are currently berng miuntamed and it will not pose signrficant nsk III 
the short term 

A plan is currently being prepared to move the water treatment plant that 1s located m 
the spillway of Dam C-2 While the present location of the treatment system 
represents less than 10% obstructlon to the splllway, there does exlst the potential for 
damage to the eqmpment m the event of a 100 year flood A decision w ~ l l  be made m 
1995 on the removal 

1 


